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NEXTEL PARTNERS, INC. PHASE 11 E911 QUARTERLY REPORT
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Dear Ms. Salas:

Please find enclosed herein 10 copies of the Phase I Quarterly Report of Nextel Partners,
Inc. The Report was initially filed on February 1, 2002, via Federal Express. It has since
come to my attention that the filing was directed not to the Secretary’s Office but to the
Chief of the Wireless Bureau, Mr. Sugrue, and the Chief of the Enforcement Division,
Mr. Solomon. Please see the attached Service List for all other entities properly served.

Please note that Nextel Communications, Inc. requested that we, as an affiliate, file a
separate E-911 Report which essentially mirrors the information contained in the Nextel
Communications’ filing, except for the cell site locations referenced in Exhibits A-1 and
A-2 of the Report.

I apologize for the error and request that the FCC add Nextel Partner’ Report to the CC
94-102 database.

Please feel free to contact me with questions or concerns.

you.
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In the Matter of )

)
Revision of the Commission’s Rules to ) CC Docket No. 94-102
Ensure Compatibility with Enhanced )
911 Emergency Calling Systems )

)
Wireless E911 Phase II implementation )
Plan of Nextel Communications, Inc. )

NEXTEL PARTNERS, INC.

PHASE 11 E911 QUARTERLY REPORT
FEBRUARY 1, 2002

To:  Chief, Enforcement Burean
Chief, Wireless Telecommunications Bureau

INTRODUCTION

Pursuant to the October 12, 2001 Order of the Federal Communications
Commission (“Commission”) in CC Docket No. 94-102,' Nextel Partners, Inc. (“Nextel”)
respectfully submits this first Phase IT Enhanced 911 (“E911”) Quarterly Report on
Nextel’s Phase I and Phase Il E911 deployment/implementation progress. Herein, Nextel
provides a listing of all pending requests for Phase I and Phase II E911 service and the
status of each request, any and all relevant information regarding the network
infrastructure and handset upgrades to enable Phase II E911 location capabilities, and to
the extent applicable, information regarding Nextel’s achievement of its Phase II E911

benchmarks as established in the Nextel Waiver Order.

! In the Matter of Revision of the Commission’s Rules To Ensure Compatibility With Enhanced 911
Emergency Calling Systems, Wireless E911 Phase II Implementation Plan of Nextel Communications, Inc.,
Order, CC Docket No. 94-102, FCC 01-295, released October 12, 2001 (“Nextel Waiver Order™).



BACKGROUND

On November 9, 2000, Nextel Communications, Inc. and Nextel Partners, Inc.
requested a waiver of the Commission’s Phase I E911 rules to permit the launch of a
compliant Phase I E911 service on October 1, 2002, one year after the Commission’s
implementation deadline.” Because Nextel’s Phase Il E911 technology is a handset-
based Assisted Global Positioning System (“A-GPS”) solution, Nextel also sought relief
from the Commission’s handset penetration rates and associated benchmark dates. In the
Nextel Waiver Order, the Commission granted Nextel’s requested relief by imposing the
following Phase I1 E911 implementation plan:

October 1, 2002: Begin selling A-GPS-capable handsets;

December 31, 2002: 10% of all new handsets sold are A-GPS-capable;

December 1, 2003;  50% of all new handsets sold are A-GPS-capable;

December 1, 2004:  100% of all new handsets sold are A-GPS-capable;

December 31, 2005: 95% of all Nextel’s entire iDEN customer base is A-GPS-
capable.

SUMMARY OF IMPLEMENTATION EFFORTS TO DATE

As the Commission is aware, Nextel launched its Phase I E911 deployment
efforts long before the Commission granted its waiver request. Having stated in its
November 9, 2000 waiver request that it could deploy an A-GPS-capable handset by
October 1, 2002, Nextel, rather than waiting for a Commission decision on its request,

immediately requested that Motorola begin its A-GPS iDEN development efforts.

* Nextel Communications, Inc. and Nextel Partners, Inc. Joint Report on Phase Il Location Technology
Implementation and Request for Waiver, filed November 9, 2000 in CC Docket No. 94-102 (hereinafter
“November ¢ Waiver”). The location capability Nextel will deploy by October 1, 2002 is Nextel’s
permanent Phase I1 E911 solution and, based on Nextel’s technology trials, will meet the Commission’s
accuracy requirements. As explained in the waiver proceeding, Nextel had no location technology
alternative to deploy as an interim solution. Therefore, Public Safety Answering Points (“PSAPs™) will not
have to accommodate changing technological solutions from Nextel.




Unlike other wireless technologies and air interfaces, iDEN handsets and
infrastructure, which are Motorola proprietary technologies, had no readily available A-
GPS capability for Phase II E911 location services. Thus, Motorola had to design,
develop and integrate, from “scratch,” the A-GPS capability in the iDEN handsets and
infrastructure.® The first stage of development required the addition of the A-GPS
circuitry and antenna to the existing iDEN *“baseband” radio since no chipset was (or is)
available that permits integration of the A-GPS capability into the baseband of the
handset.* By January 2001 — ten months before the Commission acted on Nextel’s
waiver request — Motorola had successfully added the A-GPS capability onto the
baseband of an existing Nextel handset platform. By March 2001, the A-GPS capability
had been developed in a prototype iDEN handset.’ By June 2001, Nextel and Motorola
conducted a field test of the A-GPS capability in the prototype, using a sub-set of the test

locations in the Washington D.C. area where Nextel conducted its Second Quarter 2000

3 Nextel chose this location technology, as it explained in the waiver proceeding, because it was the only
technology (“available” or “unavailable™) that met the Comunission’s location accuracy requirements in an
iDEN application. Thus, to comply with the accuracy requirements and better assist public safety agencies
in iocating emergency callers on Nextel’s system, Nextel asked its vendor to undertake this A-GPS
development effort.

* The availability of a new chipset is critical to Nextel's ability to deploy the A-GPS capability across its
handset lines. Adding the A-GPS capability to the existing handset platforms, as Nextel and Motorola are
doing to meet the October 1, 2002 deadline, significantly impacts the form factor (i.e., size} and cost of the
handset. Once the new chipsets are available — scheduled for Fourth Quarter 2003 - Motorola will have the
capability to include the A-GPS capability in all of Nextel’s handset models without substantial impact on
form factor or cost. Because the location capabilities will then be integrated into the circuitry of the phone,
rather than being an “add-on” to the existing structure and platform, it will be available in all of Nextel's
handsets at a competitive cost, thereby enabling Nextel to achieve the higher A-GPS handset penetration

rates.

3 Nextel and Motorola have shown this prototype handset, including the specific GPS circuitry and antenna,
to members of the Wireless Telecommunications Bureau, thus providing a better understanding of the
progress as well as the distinction between adding the capability now, prior to the chipset availability, and
integrating the capability into the circuitry of the handset platform.




field trial of the varying location technologies, thus providing a near apples-to-apples
comparison to the other technologies it previously tested.®

The express purpose of this fieid test was to evaluate progress to date on the
prototype’s ability to accurately obtain GPS location data in varying radio frequency (RF)
environments. However, because the Assisted-GPS solution requires that the network
transmit assist data to the handset as part of the location determination process -- and that
network assist capability was not ready for testing -- Nextel and Motorola were able to
test only the GPS location capabilities in the handset, without the network’s assistance.
As a result, the time to first fix and indoor sensitivity, the two parameters most greatly
affected by the availability of assist data, were not measured.’

The June 2001 test results demonstrated that the A-GPS prototype iDEN handset
performed well within the Commission’s accuracy requirements in nearly every
geographic environment. The GPS capability in the prototype handset located the
“caller” within 50 meters in excess of 67% of the time in every environment except dense
urban and indoor locations. As noted above, this performance was achieved without the
network assist portion of the A-GPS location technology. Nextel and Motorola are
confident that, with the network assist in place, the A-GPS location capabilities in the

iDEN handset will be further enhanced in all environments.

8 Nextel has described its Second Quarter 2000 technology trials in great detail. See, e.g., Response of
Nextel Communications, Inc. and Nextel Partners, Inc. To Order Of The Wireless Telecommunications
Bureau, CC Docket No. 94-102, filed May 21, 2001; Reply Comments of Nextel Communications, In¢. to
Further Comments of NENA, APCO and NASNA, CC Docket No. 94-102, filed July 30, 2001.

7 Additionally, because Nextel and Motorola were testing a prototype handset, no actual “phone calls™ were
placed. The phone was instructed by a laptop computer, to which it was tethered, to determine its location
using the GPS antenna and circuitry in the prototype. For purposes of testing the prototype handset in a
“real world situation,” however, the prototype was held to the ear while the GPS information was being
gathered by the handset.




Siﬁce last June, Motorola and Nextel have engaged in ongoing testing of the
prototype handset in Motorola’s labs in Florida, using an A-GPS updated Enhanced Base
Transceiver System (“EBTS”) and Base Station Controller (“BSC”), as well as a Global
Locate server, to replicate an A-GPS-ready iDEN network in the lab, as well as in
additional field trials. Just last month, Motorola personnel conducted a field trial of the
prototype handset (using the form factor that will be used for Nextel’s October 1, 2002
A-GPS handset release) and alternative A-GPS antennae to compare and contrast the
effectiveness of each antenna type. The test was conducted in the Washington, D.C. area
using test points that Nextel used in its Second Quarter 2000 technology field trial, again
providing an apples-to-apples comparison. The January 2002 test results, which tested
Motorola’s latest iteration of the A-GPS handset form factor and A-GPS software,
showed improvement in the overall performance of the prototype iDEN A-GPS capable
handset. Like the June 2001 field trial, described above, this January trial did not include
network assist data because the A-GPS network infrastructure upgrades are not yet
available in the iDEN infrastructure.

As Nextel has explained to the Commission previously, achieving the October 1,
2002 deadline requires significant time, resources, effort and cooperation among Nextel
and Motorola, as well as with Nextel’s Mobile Switching Center (“MSC”) vendor,
Nortel. Nonetheless, Nextel is committed to achieving the October 1, 2002 deadline, and
will continue to work closely with Motorola to meet the milestones in the agreed-upon
schedule, e.g., Nortel’s software upgrade for Nextel’s MSCs, Motorola’s delivery of
BETA handsets for “First Office Application” testing and other follow-up testing,

delivery of Serving Mobile Location Center (“SMLC”) and Gateway Mobile Location




Center (“*GMLC”) Phase II network infrastructure from Nortel (without which Nextel
cannot test the “assist” network functionality of the Assisted-GPS technology), and
integration of these network and handset components for full end-to-end testing in a
timeframe sufficient to deploy the trunking and other interfacing necessary to deliver
Phase II information to Phase II-ready PSAPs.

Because Nextel’s initial launch date is October 1, 2002, Nextel has not yet
reached any of the benchmark dates in its Commission-approved implementation plan
and therefore has no information to report at this time. Additionally, Nextel has no
“information on [] current handset models being activated or sold” or “important events
affecting location-capable handset penetration levels, such as the introduction of new
handset models,”® since no iDEN A-GPS handset will be available before October 1,
2002. However, Nextel is pleased to report that it has finalized its decision regarding
which iDEN handset model Motorola will use to launch the A-GPS capability on October
1, 2002. Additionally, Nextel has completed its research and analysis to determine which
additional iDEN handset has sufficient memory and an adequate form factor for
incorporating the A-GPS capability in early 2003 to reach the Commission’s 10%
benchmark requirement.

With respect to the Commission’s requirement that Nextel provide “information
on all pending Phase I and Phase II requests,”® Nextel has attached exhibits listing all
pending requests and their current status. While Nextel has fully deployed Phase I E911

service in several hundred PSAP areas, Exhibit A-1 addresses Nextel’s ongoing Phase I

8 See Nextel Waiver Order at para. 32.

S1d.



deployment efforts, providing a list of every pending Phase I request, the name of the
PSAP, the date of the request, whether or not the request is valid, its status, an

explanation of the delay if the request is older than six months, and an anticipated Phase I

launch date.

With regard to Exhibit A-1, Nextel reiterates herein that deployment of Phase 1
ES11 has been complicated by a number of factors — many of which are outside Nextel’s
control. As Nextel Communications, Inc. outlined in its May 18, 2001 letter to the
Wireless Telecommunications Bureau,lo there are essentially five stages of Phase I
deployment, and issues that arise in any of these areas can cause delay in the deployment

effort. The five stages are:

(1) Data Collection — Nextel collects from the PSAP and Local Exchange Carrier
(“LEC”) the information necessary to understand the equipment used by the
PSAP and LEC, the capacity of the particular 911 system, and the location of
certain equipment (e.g., Selective Routers, dispatch centers), among other
things.

(2) Network Recommendation — Based on the data collected, Nextel determines
how it will route calls to the Selective Router(s), €.g., how many trunks will
be needed based on the number of Selective Routers, which Mobile Switching
Center (“MSC” or “switch”) will be routed to each Selective Router and the
trunking capacity needed for each Selective Router based on load analyses.

(3) Routing Decisions/Awaiting Trunk Orders — Using the information collected
in the first two phases, Nextel places trunk orders with the LEC. Trunk
delivery typically requires 30 to 60, and sometimes 90, days. Once delivered,
the trunks are tested. If for any reason the trunks fail the testing process,
Nextel is typically required by the LEC to start over — adding an additional 30,
60 or 90 days to the trunk deployment process.

During this time, Nextel and the affected PSAP(s) map out the routing of all
911 calls in the area, ensuring that every 911 call from every Nextel cell site
or cell sector is transmitted to a predetermined PSAP. Where multiple PSAPs
are involved, or in areas on the border of adjacent PSAPs, this process often
requires substantial time, cooperation and joint efforts by all parties.

' 1 etter to Kris Monteith, Chief, Policy Division, Wireless Telecommunications Bureau, from Lawrence
R. Krevor, Vice President-Government Affairs, May 18, 2001.



(4) ALI Database Load — Nextel assigns each cell site (or cell sector) a pseudo
ANI (“P-ANI") (a ten-digit telephone number that identifies that particular
cell site or sector), and then loads that information into the LEC’s ALI
database. This, too, requires input and cooperation from both the LEC and
PSAP to ensure the information is loaded correctly to display on the PSAP’s
computer terminals in the requested format.
(5) Carrier Test — This is the final stage of Phase I deployment, ensuring that the
20 digits are transmitted to the correct PSAP and displayed appropriately on
the PSAP dispatcher’s screen. Testing must be conducted in coordination
with each PSAP to avoid burdening the PSAP during busy times and to
preclude inadvertent false calls.
In Exhibit A-1, some of the listed Phase I requests are more than six months old.
For each of those requests, Nextel includes an explanation of the delay based on the five
stages listed above. Some delays, such as those in the State of Illinois, are the result of
technical issues related to incompatible carrier/PSAP/LEC technologies. In many areas
of Illinois, the LEC was unable — until October of 2001 - to support a Call-path
Associated'Signaling (“CAS”) or Hybrid CAS (“HCAS”) solution. Because Nextel’s
network can only support CAS or HCAS Phase I signaling, Nextel could not timely
deploy Phase I until the LEC resolved this technical hurdle. Since the LEC resolved the
HCAS issue in October, Nextel has made significant Phase I deployment progress in
those areas of Illinois.
Exhibit A-2 provides a listing of every Phase Il request Nextel has received to
date, the name of the PSAP, the date of the request, the date of Nextel’s response,'’
which explained to the PSAP Nextel’s waiver and Phase II implementation plan, and

whether the PSAP’s Phase II request is valid. Because Nextel continues to focus its

efforts on continued deployment of Phase I E911 and the timely development of its A-

' In some cases, Nextel has responded twice to the PSAP’s Phase I request. This reflects a response
provided prior to the Commission’s decision to grant Nextel’s waiver request and a follow-up response
notifying the PSAP that the waiver was granted.



GPS iDEN capability, Nextel has not yet begun determining the validity of each PSAP’s
Phase II request. Nextel has requested that each of these PSAPs provide it the
documentation required in the Richardson Order for determining the request’s validity,12
but to date only a very few have even attempted to fulfill the Richardson Order’s
validation rv::quirc:ments.13 Once Nextel determines the validity of these requests, Nextel
can begin priomntizing them for deployment by October 1, 2002 or, if after that date,
within six months after receiving a valid request.

CONCLUSION

As required in the Nexte] Waiver Order,’* Nextel is providing this Quarterly
Report to the Executive Directors and counsel of the Association of Public Safety
Communications Officials-International, Inc. (*APCQ”), the National Emergency
Number Association (“"NENA™) and the National Association of State Nine One One
Administrators (“NASNA”). Should any of these organizations or their individual PSAP

members have questions or concermns about Nextel’s submission, Nextel encourages them

12 In the Marter of Revision of the Commission’s Rules To Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Petition of City of Richardson, Order, CC Docket No. 94-102, FCC 01-293,
released October 17, 2001 at paras. 14-16 (“Richardson Order”).

' For example, rather than establishing that it had fulfilled the Richardson Order’s requirements, one state
comrmunications department informed Nextel that upgrades to the Automatic Location Information (“*ALI")
database — which are addressed in the Richardson Order — are not the responsibility of any PSAP in its
state. Therefore, the Richardson Order does not apply to its PSAPs, and whether or not the ALI database is
Phase II-ready is irrelevant to those PSAPs’ readiness for Phase II. As Nextel stated in its Comments on
Sprint’s Petition for Reconsideration of the Richardson Order, the ALI database is a linchpin in the Phase
1I deployment process. If it has not been upgraded to accept from the carrier and transmit to the PSAP
latitude and longitude information, any PSAP relying on that ALI database will not receive Phase 11
information. Comments of Nextel, filed January 18, 2002 in CC Docket No. 94-102.

" Nextel Waiver Order at para, 32.




to contact the signatories below as soon as possible to ensure rapid and efficient

deployment of Nextel’s Phase I and Phase I1 E911 services.

February 1, 2002

Respectfully submitted,
Nextel Partners, Inc.

By: ;M—///@

David Aas
Vice President

Pete Gaffney
Program Manager

Brent Eilefson

In-House Counsel

4500 Carillon Point
Kirkland, WA 98033
(425) 576-3600
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Noxtel Pariners, Inc.

Exhibit A-1
~Vahd
STATE |0nunry IPSAP —Insq { vi Status l ! Haquasll Reoeivedl RFS Completed IFEB 02 - Comments / Notes
implements
Totsl Requests d 190
452 Panding 189
ase |- se 11 - On-Holg T
T
Alabama | Aulau Autsugas Co §-1-1 Y _ implemented 1 08/21/00 07701
Alabama |Baldwin Baldwin County ECD Y _|implamented 1 0815/00 08724001
Alabama _[Sutier Butler Co ECD Y |implemented| t | o7n1a00 09/0501
Alabama [Chambers |Chambers Co Y [implamented ' UTHANG 910901
4 Mo delay in Finalizing Call Routing; 5 Mo delay in receiving MSAG Approval, Implermentation
Algbama | Dale Qzark-Date Co £-811 Y __|Pending 1 012401 02726002 attempt made 01/23/02-faiied due to ransiations issusa
Alabama [Dalas Dralas County Comm Board N /On-Hold | No Sites Currenily in this County; RFS received 11/20/00
Alabama | Elmore Wetumpka PD Y implementad 1 08/28/00 0814201
Alabama |Eimors  |Elmore Co 80 Y _ _implemented| 1 | owzam0 [
Alabama |Escambis  |Escembia Co SD Y |%lﬂﬂ'll.d 1 ogzAN 110841
Alabama |Houston Dothan PO Y __ limplemented 071400 08/20/01
Alabama Les Auburn PD Y _ [implemented 0s/26/00 0272801
iAlabama [Les Lee_Co SO Y __[implementad 08/26/00 02/28/01
Alabama |Lee ika PD Y _|i rretited 1 06/26/00 garam
Alabarna |Lowndes Lowndes Co E911 Y Implemanted 1 12001 0e/28/
Alabama_|Macon | City of Tuskeges PO Y i t | fo1e0t 031102 | Deployment on achedule. Awalting only acherdula confirmation
Alabama | Macon Macon Co SO Y | Pending ! 1o/1601 oine Deploymant on schedule. Awaiting only scheduls confirmaiien
|Aabarma | Macon Town of Notasulga PD Y i ! 1wv1a01 oITIAR Deploymernt on schedule. Awalting only schedula confinnation
Alabarna | Mobile MCCD Y [implemaated 1 L4800 03/2300
Alabama |Monigomery |Mont: PD Yy i mented 03/08/00 w1200
Alabama |Mont Mont Co Sherit! Y __[implamented 07/25/00 11/00/00
Alabama |Ruseeil Aussell Co 5O AL menied 2700 oM
Alsbama _|Aussell Pheonix City PD Y | mented 10270 Lrfa v 7]
Alabama [S: S Co 911 Y |implemented ] oaneno o1
T I 1
Arkansas |Benton Benton Co Ceniral Comm Y |implemented| I | GA/O7A0]  OGDENDT
Arkansas | Benton Rogers City PD ¥ [Implemented 1 oaNT0 0820801
Arkgnsas B Bantonvitie City PD ¥ [implemented] 1| ooA7m0 D608/
FEAP was capl 3 [
Arkansas |B Silosm Springs ¥ _ |implemen: 1| 1o22m1 117501 Central Comm; Org. AFS dated 08/07/00
Arkansas [Clark Clark Co SD Y i mented ] D42 101801
Arkansas | Conway Morriton PD Y |Pending | i |os=1or G2A07402 17 Mo delay in Finalizing Call Routing; trunks ordered Nov. ‘01
Arkansas |Crawford | Crawlord Co SD ¥ _|implemented] | | pahe/ a2
Arkansas |Crawford Van Buren PD Y |l mented ] odhem o222
Arkansas |Crawford Alma PD ¥Y__implemented | oahem 01/22/02
Arkansas |Dallas Dallas Co SO N __[On+Hold | No Sites C in this ; RFS ived 092401
Arkansas |Desha Desha Co §11 N _[On-Hod ] i No Sites Currently in this County; RFS received 100301
Arkansas |Faulkner Conway PD Y__|[implemented ] [pal-in] 127201
| Arkansas | Faubk Faulkner Co 5O Y IEInm-nud ] oTHe01 12720001
Arkansas |Hot § Hot Spring Co 9-1-1 Y [implementad 1 01,3001 hlal Bi]
Arkansas ﬁm Co OES N__|On-Hold | No Sites Currantly In i County, RFS received 62/12/01
Arkansas |Jefferson MECA-Metro Em Comm Assoc Y I L 042001 032102 5 Mo delay in Finalizing Call Routing; 5 Mo delay dus to Fachities Avallability
Arkansas |Lonoke Lonoke Co SD Y i mented 1 122700 0801/
Arkansas |Monroe Brinkdey PD Y |Pending i | orzo01 02272 |3 Mo delay due 1o Facity Availabilty
Arwansas | Monroe Marroe Co 50 Y |Pending Y 0227402 |3 Mo delay due to Factiity Avallabiitty
Arkansas |Pok Polk Co S0 N_ |[OnHod | No Sites Cumently in this County; RFS received 08/20/01
Arkansas |Pope Pops Co #-1-1 Y| mented 1 08/07/00 0802101
Pulaskl Pulaskl Ce 50 Y _ |l imenied 1 D70 04051
Arkansas |Pulaski Littls Alock PD Y _[implemented| || 080700  oundmi
Arkansas |Pulaskl North Little Rock PD ¥ |weplementsd 08100 040401 -
Pulaski Jacksonville PD Y imented DA0700 a4
Arkansas | Pulaski Maumelle DPS Y __|implamented 0011 11801 |No Sitea jo PSAP ai e ol initial RFS dated G&/07/00
|Arkansas | Pulsski Sherwood PD Y [implementsd] 1 [o0807/0 040441
Arkansas | Sallne Ssline Co Central Y manted i o82001 121801
Arkansas |Saline City of Benton PD ¥ __[implamented [} oR20/01 12nam
Arkansas |Sebestian _|Fi Smith PD Y |implemented 1 os2e 012202
Mkansas |Sebastisn _ [Sebastian Co SD Y L tod 0872901 012202
Arkansas | Union El Dorado PD N (On-Hold T No Sltes Cu in this AFS recelved Jan 02
Arkansas [Ven Buren  Feldield Bay FD N JOnHold ] No Sites Cusmently in this County; RFS recaived 080701
Arkansas |Washingion |Wsshington Co Central EMS Y [implamented] | | 0872100 o312
Arkansas_|Washington |F: fle E$-1-1 Y [implementsd] 1| [oe;m10 031201
Arkansas | Washington |Springdste PD Y |implamentsd| 1| 082100 0311201
Arkanaas | White samy Y |Pending i 10802 od1an? Dsggkymoﬂ schedule. Amgﬁmmmm
Arkansas Woodnff Wooorutl Co 811 N [On-Hold i Na Stes Currently in thia Couﬁ RF: /2001
Co S0 Y |lm ted 1 01801 12110
Columbia Co 911 Ctr Y _|implemented| | 11/00/00 081401
Y i mented 1 oV2100 0819/00
h d menied 1 V2100 06/19/00
Y |implementsd | 121300 05530101
Hamillon Co SO Y i mented ] o421 naeny
Holmes Holmes Co SO Y |Pending i Q227/01 1 G2r1m2 7 Mo. Delay in Finalizing Call Routing; 4 Mo delay in achisving Net Rec & ordering
Flodda __ |Jackson Jackson Co Emerg Mgmt. Y _ |implamented 1 05/02/00 05/22101
8 nq e
PSAP roquesl- No tesling until Nw "1 meto mwthaﬂ\PMlqu: Oridmlttwu were not
built a8 E911 trunks-New trunks ordered Nov, '01 2nd attempt 12118/01-Reschaduled due to
Florida Leon Leon Co SO Y |Pending i 102400 a20102 Support Availabllity; 3rd attempt 01/18402-LEC database lasus
7 Mo o Archive Call Routing complation; 13t implemantation attempt on 10.26.01-Cancelled at
PSAP raquast- NO teating unbl Nov. "1 due ta required Paich PMIS Pg.; Criginal trunks were nol
built as £811 trunks-New trunks ordered Nov. 01 2nd atiampt 12.18.01-Rescheduled due to
Florkda _ {Leon Tallahassoe Poilce Y _iPending | io2400, 020142  [Suppor Availabiity: 3rd attempt 01.16.02-LEC databass issue
10 Mo. delay in Finalizing Call Routing; Tests acheduled for 07/31/01 and 081 6/01 cancelied due
the PSAP kightening strike and joss of MSAG; 1si test attampt on 10/20/01- No display @ PSAP-
b lssue; 2nd wpt 12/06/01-CPE not recalving pANI; Database jssue now resolved,
Florida | Madison Madison Co SC Y |Panding ] 07/19/00 a22ree coordinating schedule
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implementation atlempt made 12/12/01-LEC Selective Rouler was not set up for 20-igis. LEC
Florida Okailgosa Okaloosa Co COPSCOM Y i 082701 g2ren2 1o resclva
Floride __ |Sants Ross |Sants Rosa Y mented 1 04/06/00 08/24/00
Florida | Walkulla Wakisla Co 50 Y  |Pending { |pe2edz| 055002  |Depioyment on scheduie. Awaiting only schedule confimation
Florida___|Washinglon [Washington Co S0 ¥ |implemented| 1 | 0e20M0 [ 042308
& Mo delay in Finatizing Cal Routing; Original irsnks ordersd 01/15/01; 2 Mo Delay-Changed IXC
Carters prior 10 impiementation - new unks ordared 12/19/01; Implemeniation atlemptad
Georgia | Bibe Macon-8ibb Co E8-1-1 Y __ | Pendin 122800 a2r13a2 0/.25/01-canceled dus to transiations issues
Georgia _|Daugherty [Albany 911/Dpughserty Co Y  |[implamented 08N 800 oan0/01
Georgia  |Houston Housion Co $-1-1 Y |k mented 06XITI00 081801
Georgia  {Lee Lee Co SO Y mented 1 0oen 1221
Ltd BFS - 5 Mo delay in achieving Cosl Agreament: 5 Mo delay in achieving NDA Agreement; 1
Ma delay in Finalizing Call Routing; trunks d 011501, Impk PI made
Geomia L Lowndes Co 911 Y ! 09/:27/00 o202 11/28.1-LEC had not bullt trunks; 2nd attempt 01/25/02-Tranglations issus i
[Georgia_|[Mus Columbus Public Safety Comm | ¥ ted| | | 0210 02/00/01
[Georgia_ [Peach Peach Co 911 Ctr ¥ limplmented| | 10/08/00 DA
Carrier delayed 4 moa dua Lo cost model Issues. Awalting AN Trom PSAP. Cosl recovery not n
ldaho Ada Ada County Sherif’s Office Peanding ] O0602 02/15402 ace
liinols Clark Clark County ES11 N [OrrHold ] FSAF CAN only suppon NGAS RFS recy Nov 01
llinols Coles Coles County EB-1-1 N [On-Hold 1 PSAP is not ready. RFS recv Nov DO.
Work commenced and of 801. 16 week delay ordering T1Anunks. Verizon stated local loop not
jlable until 4/02. Escalated with LEC, d 1 T1 on 1/11, aleo placed order with ATAT on
\llinois Cumberiand | Cumberiand County 8-1-1 Y |Panding | ! 010501 032902
IHinois Dewitt Dewitt County Sheriff's Office Y |Pending I 090401 20402
IHinois | Douglas Dougias County Sheriff's Dept. ¥ __|Pending f | 052501 32802 8 &y BTORTI a3
Habi umiwm Escal ‘w“hLEC obnlned1 Tion A1, alwphuclordervnﬂ'm'l’&‘rm
\nois ) Edgar Edgar County 811 Y __|Pending t 1m0 0328062 |same date,
Work commenced end of 8/01. Thera is no faciiity avaiiable at Matioon ATAT POP working with
Effingham __ | Effingham County Shenif's Office | ¥ ! 12130 03117402 other Carmiers to order DS3. Plan 10 order 2/1/02,
‘Work commanced end of 501, Thera is no facility avatiable at Mattoon ATE&T POP wordng with
Etffingham | Efingham County Folice Dept. Y |Pending | ] 12/1300 aa7e2 other camiers 1o order DSA. Plan o order 2/1/02.
Work commenced end of 6/01. 4 week delay I 4 addendum ag| 11 woeek dotay
Ford Ford County 811 Y |Pending I 0508901 0213102 mmﬂ T1Annks. T1/runks ordared 12f'lim1
and upgraded equip 11802, RFS changed 0 Jul 01 Trunks are instalied and verlﬂod Teating
Fulton Caniton Poiice Dept. Y 1 |orismr 020802 [Feb 2
Inital AFS racv Dec 00. Equip not PH | capable. Work commanced end of 6/01. PSAP |s starting
Hllinois Fuston Fulton County Shertf Y __|Pending I oa1a1 a20ene |squipmeant upgrade Fab 02, AFS changed to Jul 01. Trunks sre instalied and verfied.
Early 12/01-Geneseo Tal finally agreed i aliow the carriers to connect T1's directly to their
linols _ |Henry Henry County Sheriff's Office ¥ __|Pencing | t |ornmg 013002 |router. T1Arunks ordered 12/10/01,
Hkinols Jasper Jasper County ETSE N |On-Hold | Mo shes al this ime. AFS recv May 01
Work commenced end of 6/01. 4 week delay | nect addendum ag 7 week delay
lilinois JoDaviess | JoDaviess County Sheriff Y _ |Pending ! 40501 [1 el with ordering T1Anunks. T1/runks ordered 11/30/01.
MHinols Knox Galesburg PD N___|OnHold | LEC cannol support CAS. RFS recv Dec 00
\linols ton L Com 911 Commun. Ctr. N _ |Cn-Hold | On Hold- only wants NCAS solution. BFS recy Dec 00
lliinols Marshat Marshall County ETSE N__|OnrHold ! LEC cannot support CAS. RFS recv Apr 01
Work commaenced snd of 01, 14 wesk delay lor obtaining Network Racommendation. There |s
no T1 avellable batween NP Sorngfield hub and ATAT POP, 1/7/02 order placed for new DS3.
linols | Morgan E MY 1 County Shenff's Office Y |Pending i Jechreio) G272 T1 order will be placed when FOC recelved
Work commenced end of 8/01. 14 week delay jor obiaining Network Recommendation. There is
no T1 i NP Springfiskd hub and ATAT POP, 1/7/02 order placed fof new DS3.
Minots Momgan Jacksonvitte Police Depi. Y __ | Pending i oot Q2272 T1 order will be piaced when FOC recetved
Hlinots Peoria Bartonvilla PSAP Y pb nted ] 07/28/00 011002
Tnols Puorin Chilicothe PSAP Y |l ] o07/20/00 01/10/02
linols Paoris |Paoria Heights PSAP Y |impiementad ] 07/28/00 [Afal% ]
Mlinois Peoria Peoria PSAP Y tad i 0772800 Moo
Work commenced and of 801, 4 week delay | ct addendum agr 10 weak delay
llinois Rock Istand | Rock Island County 911 Center Y  |Pending I 11/1600 272202 with ordering T1Annks. T1/Arunks ordensd 11/30/01.
Work commenced and of 801, 4 week delay Interconnect sddendum agreement. 10 week delay
Winpls | Rock Island | Mitan Poiice Dept. Y |Pending I 1116460 G222 |with ordering T1/Aninks. T1Arunks ordered 11/30/01.
Work commenced end of 8/01. 4 week delay dcdend g ®. 10 week celay
linols Rock [sland | Rock Island County Sheriff ¥ __|Pandin, I 11/1600 a2/22/02 with ordering T1Arunka. T1Arunks ordered 11/30/01.
Work commenced end of 8/01. 4 week detay interconneci addendum agreemaent. 10 week dalay
\liinois Fock Island | AICOM-Rock isiand Poiics ¥ |Panding I 11/16/%00 o222102 | with ordering T1Anunks. T1Amunks ordered 11/30/01.
Woik commenced end of 6/01. 4 weak delay interconnect addendum agreemant. 10 week delay
Winols | Rock isiand | Sikeas Police Dapt. Y |Pending t|116m0| ozzercz  |with ordering T1runks. T1/Arunks ordersd 11730401
Waork commenced end of /01, 4 week delay interconnect addendum agreement. 7 week delay
iinols | Sangamon | on County Central Y __|Pending t |101900]  g2nime  |with ordering TVArunks. T1/Annks ordered 11/30/0t.
Minols Scolt County Shedir's Office N__[On-Hold t No sies st this time. RFS racy Nov 01
Minols Tazewsll Pekin Consolidated Commun. Cir.] N [On-Hold | LEC cannot support CAS. RFS recv Aug 00
Winols__ [Tazewell _|Morton Police Dept. N__|On-Hoid i LEC cannot CAS. AFS recv Aug 00
Ninols Tazewell East Peorla Police Dept. N [On-Hold ] LEC cannot support CAS. RFS racv Aug 00
Minols _ |Tazewsll _|Washinglon Police Dept. N [OnHold i LEC cannct support CAS. RFS recv Aug 00
‘Work commenced end of 6/01. 19 wesk dolay with ordering lines, new DS3 was
\lhnois Vermitiion Danville Commun. Cir. ¥ __ |Pending i 082810 o225/ needed,T1Arunks orderad 1/8/02.
Wark commenced and of 801, 4 week delay Interconnect addandum agreement. 7 week delay
IHinols Whitaside Whiteside County Shedff Y i 11,2900 [rlreiry m%hmm. T1Arunks ordered 1173031,
|llinols ‘Woodford Woodford County £758 N__|On-Hold 1 No RAouter . RFS recv Nov 00
indiana | Clark Glark Counly Enhanced 911 4 T__[ 10601 | (021502  |in progresa-within 6 months
Indiana__|Clay Clay County E-§11 Office N__|On-Hold v PSAP not PH1 ready. RFS recv Feb 01
Work commenced end of 8/01. 9 week delay obialning site inventory dua 1o Louisville switch cul,
Indiana | Crawford Crawford Cantral ¥ __ |Pending ! o4/18°01 o242 3 week delay with ocdanng T1/unks. T1/trunks ordered 11/20/01, waiting on database load.
Work commenced end of 601, 9 week celay obtaining alte inventory dus to Loulsville switch cut,
Indiana | Dubois Dubois County Communications Y |Pending ! 1027400 /1902 3 wesk delay with ordering T1Arunks. T1/trunks orderad 11/20/01, walting on databassioad. |
Work commenced end of 601, 3 week delay with obtaining Network Recommendation. 13 week
Indlana Fountain Fountain Counl Y |Pending / 100500 0206102 delay with ordering T1/trunks. T1Arunks omered 11801,
Indiana___|Jennings Jennings County 811 | N [OnHod | No sites at ihis tima. AFS recv Nov 01
Indigna | Knox Hnox County Contral Office | ¥ |Pendng i 11841 geene In progress-wilhin & months
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Wark commenced end of 6201, 3 week delay cbiaining Network Recommendation. 13 week
indiana | Monigomery | Ciy of Crawfordsvilie Police Dept,| ¥ | Pending i | 101600 20602 |delay with ordering T1Arunks. T1Aninks ordered 1/8701.
indlana _|Orange Orange County Sheritfs Office N |On-Hold I No sites at this time. RFS recv Jan 01
Iniana  [Posey Pogey County 911 N |On-Hoid ] No sites at this time. RFS racv Jul 01
Indiana | Putnam Putnam County 811 N [On-Hold i PSAP not ready equipment upgrade will be done between June & July 2002, RFS rec Oct 00
Work commenced end of 6/01. 8 week delay obtaining ste inventory due to Louisvilie switch cut,
Indiana Scott .;colfComlyEmemﬂ]f_gd_mmw N |Pending ! g2z 2/1ene 3 week delay with ordering T1/runks. T1/runks ordenad 11/20/01, walting on database load.
indigna | Spencer Spercer County 911 Y |Pending ! oanent 013102 In progress-within € months
Indiana | Vanderbur Evansville City Vanderburgh C¢ ¥ |Iimp Hed 1 0810100 pafalhr]
Work commenced end of 5701, 3 week dely with oblaining site inventory. 3 wesk delay
oblaining Network Recommendation. 13 week delay with ordesing T1/trunks. T1Arunks ordered
Indiana Vermillion Vermiliion County Shenil’s Office Y i 160300 e Sy 11/8/01.
PSAP Equipment won't be upgraded untll e¢ Feb.02. T1trunks ordered 12/28/01 with due date
Indiana Vigo Terra Haute Police N __|Pending i 080600 fecirriieg of YB/02.
PSAP Equipment won't be upgmded until ec Feb.0Z T1/irunks ordered 12/28/01 with due date
Indiana Vigo Indiana Stte Police-Terre Haute N [Pending I 090600 o322/02 of Y2
Indiana __|Warren Fountain Coun jonal N [On-Hold | No sites at this ime. RFS recv Oct 01
Indiana _ IWarrick Warrick County Police Dept, Y _|implamented ] 0104701 N
lowa Adair Adsir County Sherlff's Office Y _ [bmp di_ | |oazenn |  1ozami
Teating commenced in Oct 01. 4 mo delay due to MSAG / databane location descrepency.
lowa Benion Benion County Sherif’s Olfice: Y |Pandng ! o261 a2nene Testing com Stale / PSAP direction S
Tasting commenced in Cct 01, 4 mo delay due 10 MSAG / database location descrepency.
lowa Black Hawk | Biack Hawk Gounly Sherlff's ¥ __|Pending ] 0426101 20802 Testing complate, awaiting State / PSAP direction
lowa Boons Y __ |Pending i 180101 03/30/02 Inital a8t Apr 01, no sltes On-Alr. Skte On-Alr Oct 01, On schadule
Testing commenced in Oct 01. 4 mo delay due to MSAG / database location descrepancy.
Bremer Bremer County - Waverly Law 14 1 0422601 202 Awalting State / PSAP fosdback
Testing commeanced in Oct 01. 4 mo delay dus 1o MSAG / databasa location gescrapency.
Buchanan | Buchanan-l Y ! |owesnt | o2oeOZ  (Testinge awalting State / PSAP direction
Cass Cass County Public Sefety Com Y  |Implemented ] 0AR28/01 1024001
Cader Cadar County Sherif’s Office Y _ | mented ] oazeN 012002
Carro Gordo | Cemo Gordo Co PSAP. vy _|Pendng | TR 040542 |Initial t Apr 01, 00 sites On-Alr. Slie On-Air Oct 01, On schadule
Clarke Clarke County Shaeriifs Office N [OrHold | I FSAP Eguipment not upgraded to Phase .
Clinton Ciinton County Sheriff’s Office Y _ limplemented 1 DA26A11 102401
Dalias Dallas County Sharit's Depertm{ Y implemanted 1 048N 140281
Decatur Decatur Couty N__|On-Hold 1 FSAP Eguipment not upgraded to Phass |.
Dalawars Manchester Police Department Y implamented 1 04/26X1 1o2401
Dus Moines | Buritn Police Day t Y . implemented ] 0426A1 110201
Dubugus Dubugue County 8-1-1 Canter Y | mented [] o426 1072401
Floyd Y __{Pending I 100801 040702 Initial ast 01, no sites On-Alr. Sihe On-Alr Oct 01, On schedule
Erartidin Hampton Police Department Y jimplemented| | | 047260 112301
lowa Hamilton Wabster City Polics Departmen Y mented 1 o 1072401
iowa Hamisor Harnison County Sheriffs Office Y__[Pending ! 0426401 20402 Oneé site In county missed on initial imj . T n
lowa lowa Co Sheriif's Oifice ¥ implsmentad | [T 0] 11/23/01
{owsa Jackson Jackson Co PSAP Y [Pending ! o8/1201 [rehlie Initial request Apr 01, 00 gites On-Alr. Sike On-Alr Oct 01, On schedule
lowa Jasper Jasper Counly Sheniff’s Office ¥ _ | Pending ! 042601 G242 Sites or-gir Jun 01, testing in progress. Camier resourcas caussed 5 wk delay.
jlowa n Counly Shenif’s Office Y Penging i 42601 0210402 Testing In progress. Carmer resources caused 3 mo delay._
lowa Linn Linn Co PSAF Y |Penoing ] 05/2501 024102 {nitial recquest Apr 01, no skes On-Air. Sie On-Air Oct 01, On gchedule
lowa Loulss Loulsa County Y ]Imm 1 oAz 11021 .
lowa Lyon Lyon Ca PSAP Y | Pending { 0913401 031202 _iphial request Apr 01, no sites On-Air. Site On-Alr Oct 01, On schedute
lowa Madison Madison Co Shariffs Depl Y _|Pending ] o426 20462 Teating in progress. Carmier esources caused 3 mo delay.
lowa [} N [On-Hoid 1 o shies On - Alr st this time,
lowa Manon Pela Police Depariment Y |Pending i 0426001 oy L One site in courry missad on initial implémentation. Testing I prograss
lowa Marshall Marshall Co 811 Cr Y _ |Pending ] 100901 T 1nitial asi Apr 01, no sttes On-Alr. Site On-Alr Oct 01, On achedule
|lowa Ll ] Mills County Communicationsd Y i mentsd ] 2 102X
lowa Monona Monona County Sherifi’s Otfice| Y |implemented ] 04/20/01 11/28K
lowa Muscatire | Muscatine County Sherffs Ofl{ ¥ [} mented ] 042801 1102K
lowa Piymouth ! Plymouth County Sheriifs Off Y _ |l tad ] [T, ] 11230
lowa Polk y Police De t Y | ted 1 o281 110201
|lowa. Polk Dan Moines Folice Department Y i mented 1 od2em 123m
Proctor Box interiace lssues caused 3 mo delay, Canler resources caused 2 mo délay, Testing in
lowa Polk Polk County Shariif's Department| Y | Pending ! loa280f| (oo progress
Proctor Box interface issues caused 3 mo delay. Camer resources caused 2 mo dalay. Testing In
lowa Poik West Des Moines Police M_rgﬁ Y_ |Pending i | gu2e01 progress
lowa Polk Wesicom Y mented 1 [l 110201
lowa Pottawalt Poltawatiamis County Lew En; Y __[implementad ] ow2ex 12301
lgwa F Powsshiek County Sheritr's Oﬂi Y lomented t o200 o241
Testing commenced in Oct 01. 4 mo delay due o MSAG / database location descrapency.
iowa Scott Seitendo Foce Department | v | Pending || paemt 020802 __ | Awaiting State / PSAP featback
lowa Scol | Davenport Follce Depariment ¥Y__|Panding l 042801 a2neae Testing in prograss. Carrer resources caused 3 mo delay.
lowa Scott Scoit Office Y |Pending ! ORE @042 Testing in progress. Camiar resources caused 3 mo delay.
Eﬂ Sioux Sioux County Sherifl’s Office Y _|implemented| | | o261 11723
iowa Story Ames Police Department Y __|Implemented ] o428 1102/1
lowa Story Story County Sheritt's Oftice Y [implamented ] o428 e
\ows Wapelio _ N |[Cn-Hokd i No slies On - Alr al this tme.
lowa Warren Wearren Communicaions Y _|Pending ] O426401 020402 Ti in . Caurier resources causad 3 mo delay.
lows Warren Warren Coundy Sheriff's Office Y |Pending ! 042601 020402 Testing in ress. Carrer resources caused 3 mo delay.
lowa | Washingion | W, Sharilf Y |Panding ! 26707 0204402 Testing in proprass. Cemier rescurces caussd 3 mo delay.
lowa Woodbury | Woodbury County Sheififs Office| Y [Panding [} 042601 o20en2 Testing In rass. Carmer rescurces coused 3 mo A
liowa Worth Y |Pending | ose7t OA26AE | Ivibal requaat Apr 0T, no shes On-Alr, Sie Work commanced, on schedule
Heriucky |Anderson | Lawrencebury Police Depart Y_ |implemented| || 1271300 | 12/2000%
|Kentucky | Barren Basmen Meicalfs 911 Cir. N oid | | PSAFP can only glfer NCAS at this time. AFS recv Jun 01
[Kentucky [Bourbon _ |Parig, Bourbon County EM11&] Y [implemented| | | 124100 |  0vzeme
IKentucky [Bo FPublic Salety Comemi N [Onhod | No Siles al this time. AFS recv Sep 01
[Kentucky | Bullitt e Siate Polloe-Elizabstt ¥ [Implemented 002401 1280
[Kentucky [Clark Winchaster Police Dept Comm ¢ v _|i 111400 0172402
[Kentucky |Daviess Deviess County Sheritfs Office.] Y [I ted 12800 0172302
Kentucky |Daviess Owenshoro Police Dept-City LW ¥ | mented 1 12H8000 01/2302
Work commenced end of 6/01, 9 week delay obtaining sita inventory due to Loulaville switch cut,
T1/trunks. T1Arunia ordered 11/15/01, trunks instalisd, 6 weak delay achieving databasa load,
|Kanticky | Fayeite Fa, UrbenCountyd ¥  [Pending ! 11/14/00 a204.02 database load to be completed
Kantucky | Frankfin Kentucky State Polica-Frankont F| Y | Pending I | oaant 018102 |In -within & months
(Kentucky [Green Greensburg N __{Gn-Hold i No Sites at this time. AFS recv Jan 01
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Kentucky |Hancock Hancock Gounty £-311 Y |Pending ! 402 o012 In progress-within § months
Kentucky | Hardin Hardin County §11 CIr. Y _|Pending 1| 110801 0271102 ___|in progreas-within & months
Ken Harrison ihiana Harrsort Eg1t Y |Pending ! 12/2601 qnam In progreas-within 6 months
Kentucky |Hart Kentucky State Police-BowlingGrd _Y__ | Panding ! 082401 ] In progreas-within 6 months
Work commenced end of 6/01. 9 weak delay obtaining site inventory due to Louisvilie switch cut,
2 waok delay ondering T1/trunks, T1Anmks ordered 12/11/01, trunks instalied. Walting lor
Kentucky |Henderson | Henderson County 911 Commun. Y [Pending 012391 a2rone2 database load i be completed.
[Kentucky |Henry Kentucky State Police-Campbelist Y 082401 2012 |In progress-within 8 months
hd

261000 120700
061000 12/a7/00

-

Pending
Kenl Jatierson Jafterson County Police D_G&E implesmented
Keni Jularson Loulsvilis/Jafterson County implementsd

Wark commenced end of 6/01. 9 week delay obtaining site inventory due 1o Loulsville swikch cut.
Titrunks ordered 11/15/01, trunks instalied, 7 week delay achieving database load. Walting for

Kentucky |Lavrel London Laursl Counly E-811 Coml _ ¥ 1 i fal-% ] a2a0e database load to be hated
Kentucky [Lawrence Lawrence County E-811 N 1On-Mold | Ne Sites ai this time. RFS recy Oct 00
Work commenced and of 8/01. 8 week delay obtaining site inventory due 1o Louisville switch cut,
Tifrunks orgered 12/11/01, trunks instalied. & week delay achieving database load, waiting lor
Ken Madison Madison County E-811 Y __ |Pending ! 121500 020502 database load to be
Keni Mason |Mason County Emergency Dispatldy N [On-Hold ] No Sites at this time. RFS recy Nov 00
Kenf Mount Sterling Police: Comm; N [On-Hold ! No Sites gt this time RFS racy May 01
Kentucky |Neison Kaenti St.h Police-Elizabeth ¥ menied 1 o241 12/2801
Kentucky |Olcham Oldham County Central m_yg Y [implemented| 1 117200 12720001
Kentucky _| Rockcastie Ksntuckv Slate Police- Y Penging | i 08/24/01 a2nang In progress-within 6 months.
Kentucky |Scott Kentucky State Poﬂﬂ-kafoﬂ Y lementsd 1 oagam 01/260/02
Work commenced end of 8/01. 9 week delay obtalning site inventory due to Louisvile switch cut,
Kentucky | Shalby | Sheiby County £-911 Board Y |Pending { |12r11001  01/8102 | T1Arunks ordered 12/11/01, tunks instalied, 2 week delay abtaining databass load
Kentucky |Tayior Campbelsville-Taylor County E-81 N |On-Hold | No Sites at this time. RFS mecv Dac 00

Work commenced end of 6/01. 8 week dalay obtairing site inveniory due to Loulsville switch cut,
3 weok delay obiaining Network Recommendation, T1Arunks ordersd 12/11/01, trunks Installed,

Kentcky |Wamen Bowling Green Police Dapt Y |Pending | ! D6/14/00 et lied 3 week delay achieving database load, waiting on comaction o made tor database load to retest
Kenlucky |Washington |Springfisid Police Dept. Y _ |implemented | 1121/00 202

Work commenced end of 8/01. 9 week delay obtaining site inventory dus to Loulsville swilch cut.
1 week dalay obtaining Network Recornmandation. 1 waek delay with ordering T 1/runks.
T1ftrunks ardared 12/11X1, tranks installed, 5 week delay achieving databage load, wailing on

Kentucky | Webster Websler County 811 Y [Pending ! 102000 020562 correction to made for database load to retest
Kentucky |Whitley | Whitiey Counly E-811 Y | Pending I |oth4me 040142 ___|In progress-within & months
Lovisiana |Bienvlile Blenville Sherift Y |implemenied ] oTRANO [Tkl
Lowisiana |Bossier Bossier Parish Comm Y |wnplementad 06/07/00 10/1200
Louisiana [Caddo Caddo Parish #-1-1 Y [implemented 0807000 0212701
Lowlslana |Ci Calcasiou Parish E91t Comm D{ ¥ | implementsd D&/7/00 01101
Lovisiana |Lafeysite Lafsystis Parish Comm Dist ¥__|implemanted 060700 e
Louvisiana /Lincoln Lincoin Parish SO Y 1 10/25/00 010802
Lovisiana_|Lincoln Ruston PD Y [implemented| 1 | 1o/2500 010002
RFS received 10/31/00; trunks ordered Dec. ‘00 and then cancelled - PSAP CPE not E911
Lovisiana |Madison Madison Parish SO N !On-Hod I
Lovisiana |Ouaschita Cuschita Parish Sherift Y L 1 10,0400 e
7 Mo delay in Finalizing Call Rouling; Original trunks ordered Aug. "00; Implementation atiempt
08/15/01-Protiem not identified; rescheduled for 12/08/01 once ALJ and tranalations ware
- varified; Nov '01-LEC cancedled trunks due 1o exiended non-use; reondened 12/12/01; Awalting
Louisiana |St. Landry | St Landry Panish 8-1-1 Y |Pending i | 112900 08/18412 _[Detault routing lrom PSAP
Louisiana |Gt Martin St Martin Parish Cemm. Y |Impk ted 1 osham0 10/18/00
Louisiana |S4. Martin St Martin Parish 830 Y _|Iimplementsd 1 051200 107100
Loulsiana |Vermillion |Vermilion Parish Comm Dist Y 1 nam 21T
Loulsiana Parish PD Y 1| oemam LI

menisd
implemented
Deplayment of Phasa | i on 8 slale wide basis, Carer oslayed p amo o g COBt
recovery reqmn'ts and providing PSAP site locations / routing reqmin‘ts. PSAP migs, routing
Pending { 1101 a2/2002 approval and clreult orders delayed implementation an additional 4 weeks.
Deapicyment of Phase | is on a state wide basis. Canier delayed process 3 mo. detsrmining cosl
recovery regmn'ts and p W PSAP site locations / routing reqmin'ts. PSAP migs, routing
Pending i o4/11.01 o1502 approval and clrcuit orders delayed implkementation an addiional 4 wesks,
Deaploymant of Phasa | is on » stale wide basis. Carrier delayed procsss 3 mo. determining cost
recovery reqmn'ta and providing PSAP site iocations / routing regmn'is. PSAP migs, routing
Pending i od/1101 aeRre al and clrouit orders entation an additional 4 weeks.
Deployment of Phase | is on u siate wide basis. Camier delayed procass 3 ma. determining cost
recovery reqmn'ts and providing PSAP sie jocations / routing regmn'ts. PSAP migs, routing
Minnesota | Brown Brown Cp S0 Y |Pending { /1101 a30an2 approval and circult orders delayad implementation an additional 4 weaks.
Deployment of Phase [ is on a state wide basis. Camier delayed procsas 3 mo. determining cost
recovery regmn'ts and providing PSAP site locations / routing reqmn'ts. PSAF migs, routing
Minnesota | Carlion Cartton Co SD Y _ |Pending i o/ 11 a3nenz approval and circuit orders dalayed implementation an additional 4 weeks.
Deployment of Phasa | is on a state wide basis. Carrier delaysd process 3 mo, determining cost
RICOvery ragmn'ts and providing PSAP sha locations / routing regmn'ts. PSAP migs, routing
Minnesota | Cass Cass Co SD Y _ |Pending i 041101 031502 approval and circuit orders delaysd implementation an additional 4 weeks.
Pending
Pending
Pending
Pending
Pending
Perxdin,

Minnesota | Secker Becker Co SO Y

Minnesota | Secker Detroit Lakes Y

Minnesota | Bive Earth | Bive Earth CO SD ¥

Deploymer? of Phase 1 is on a stale wide basits, Canler delayed p 3 mo. det g cosl
recovery regmn’ta and providing PSAP site incations / routing reqimin’ts. PSAP migs, routing

I 41101 031502 approval and circuit ordens delayed kmplementation an additional 4 weeks.

Deployment of Phasa | is on a stata wide basis. Caner detayed process 3 mo. detarmining cost
recovéry regmn’ts and providing PSAP siis locations / routing reqmin'ts. PSAP migs, routing

! 1101 031502 Bpproval and circuit ordens delayed implemantation an additional 4 weeks.

Deploymart of Phasa | 18 on a siats wide basls, Carler delayed process 3 mo. determining cost
recovery reqmn'ts and providing PSAP site locations / routing regmn'is. PSAF migs, routing

! 04/11,01 03/15402 approval and circuit ordens delayed implemantation an addiional 4 weeks.

Depioyment of Phase | s on a siale wide basis. Camer delayed process 3 mo. detarmining cost
mwmwuwmmmnummrmmqm.mm.m

| o411 o2r2om2 appworval and clrcuit onders delayed implameantation an sdditional 4 wesks.

De dﬁuulhmalhhmebnﬂs Carrier delaysd process 3 mo. determining cost

Lt J

mavewmquhandprwldngPSAPmmlmuﬁmmmn‘h PSAP migs, routing

] o111 asae approval and circult orders dslayed implemantation an additional 4 weeks.

Deplayment of Phase | is on a stale wide basis. Carier delaysd procass 3 mo. delammining cost

recovery regmi'ls and providing PSAP site locations / routing reqmn‘ts. PSAP migs, routing

al and circuit orders delayed | an addidional 4 woeks.

Deployment of Phase | is on a state wide basls. Carmier delayed process 3 mo. determining cost

mwmdummewmmlmem‘h PSAP mige, muting
entation an addtorel 4 weeks.

Minnesota | Clay City of Moorhead - Clay Co Joint ('Y

Minneaota | Crow Wing | Crow Wing Co SO Y

Minnesots | Crow Wing | Brainerd Y

Minnesota | Doulas | Co Law Enforcement Ciri ¥

Minnesota | Freeborm Froeborn Co Law Enforcoment CHL ¥

i G4/1101 a22602

Minnesota | Grant Grant Co 50 Y

f o101 arne

Minnesota | Houston Houston Cg 5D Y
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Deplayment of Phase | is on a state wids basis. Ganrler delayed proceas 3 mo, determining cost
recovery megmn'ts and providing PSAP site locations / routing regrmn'ts. PSAP migs, routing
Minnesota | Mower Mower Co LEC Y {Pending i 24140 o152 al and circuil orders dela: an additional 4 vweks.
Depioyment of Phase | is on a atate wide basis. Carrier delayad process 3 mo. delermining cost
recovery regmn'ts and p g PSAP aite locations / routing reamn'ta. PSAP migs, routing
Mi Nicoliet Nicollet Co SD Y 1Pending ! o1 022702 approval and circult orders delaysd implemantation an additional 4 weeks.
Deploymant of Phase | is on & staie wide basis, Canier delaysd procsas 3 ma. determining cost
recovery regmets and providing PSAP site locations / routing regmn'ts. PSAP migs, routing
Minnesota | Oimstesd Aochaster Oimstead Communicall Y | Panding I o411 a31sene approval and circuit orders dela entation an additional 4 weoks.
| Daployment of Pmelhmasuhﬁdabldu Camier delaysd procesa 3 mo. determining cost
[recovery regmn’ts and p g PSAP site locations / routing reqmn'ts. PSAP migs, routing
Minnesota | Otier Tail Otdler Tail Ca S0 Y | Panging i O4/1 101 o200z oval and circuit orduts dull entation an additonal 4 weeks.
Deployment of Phase | is on a stale wide basls. Carder delayad process 3 mo. determining cost
recovery regmn'ts and providing PSAP sile locations / routing reqmn'ts. PSAP migs, routing
Minnesola | Fine Pina Co SO Y |Pending i 04/1181 031502 and circult orders delayed | an addiional 4 weeks.
Daployment of Phase | is on a state wide basls. Cander delayed process 3 mo. determining cost
) recovery regmn'ts and p ing PSAP site locations / routing reqmn'ts. PSAP mige, routing
Minnesota | Rock Rock Co SD ¥ | Pending i o4/1 1401 a31502 al and circull orders delayed | an adaitional 4 wesks.
Deployment of Phass | is on a stale wida basls. Canfer delayed process 3 mo. determining cost
recovery reqmn'ts and providing PSAP site locations / routing reqmn'ts. PSAP miga, routing
Minnesota | St Lowis St Louls Co - Duluth PSAP ¥ __ |Pending i 04/1101 Jeclv by roval and circuil orders dela an additional 4 weesks,
Deaployment of Phasa | is on & stake wide basis, Camer delayed procses 3 ma. determining cost
recovary reqmn'ts and providing PSAP stte locations / routing regmn‘ts. PSAF migs, nouting
Minnesola | St Lowis MSP Dufuth Y _ |Pending i o4/1101 SG0802 oval and circult onders dela an additional 4 weoks.
Depioymenl of Phase | is on a stale wide basis, Camer delayed process 3 mo. determining cost
recovery reqmn'ts and providing PSAP site locations / routing regmn'ts, PSAP mitgs, routing
Minnesota | Todd Todd Co SO Y Pending i G4/11/01 02/20002 rovat and cirouit ordars dela) entation an edditiona) 4 weeks.
Daployment of Phase | is on a slate wide basis, Carrier delayed process 3 mo. delemmining cost
recovery reqmn'ts and providing PSAP she locations / routing reqmn'ts. PSAP migs, routing
Min Wadena Wadena Co 50 Y {Pending ! 04/1101 522002 al and circuit orders detayed | an additional 4 weeks.
Deployment of Phase | is on a slate wide basis, Canisr delayed process 3 mo. determining cost
recovery ragmn'ts and providing PSAP st jocationa / routing regmn'ta. PSAF mtgs, routing
Minnesota | Witken Breckenridge Police - Witken Co Y |Panding i o111 02002 ggmnlwdmhomﬂmm@M&mWA.m.
Deployment of Prase | s on a siate wide basis. o dolayed process 3 mo. detemining cost
recovery regmin'ts and providing PSAP site localions / routing regmn'ts. PSAP migs, routing
Minnesola | Winona Wingna Lo Sherfl ¥ | Panding ] /1101 1502 approval and circult orders delayed implementation an additional 4 weeks.
Misai: [2 h Copish Co Sheriff Y ] 104700 124
Minsi; sh Hazlahurst PD Y ﬁw 1071100 107241
Mississippll Covington _[Covington Co SO ¥ [impk d 0508/01 ov/2e02
Mississippil Forrest Forrest Co $O Y |implemented 11200 1211300
| Missiasiooll Forrest Hattiesburg PD Y |implemented| 1 _ | oa/zz/01 05A401 __ [No nitas to this PSAP at time of inita) AFS, recaived 101 2/00.
Mississippi| Hencock St Louis PD Y lemenisd 1 05201 [ra by No sites to this PSAP at time of initial AFS, mceived 06/1 900,
[Mississippi Hancock _ |Hancock Co §0 Y lemented| | | O8AB00|  07N2/01
" Waveland PO N |On-Hod t No Sites Curmently Routing to this PSAP; AFS received 06/19/00
Long Beach PD Y lemenisd 1 OE/20/00 A2
Harrison Co 80 Y |impd 06/20000 1114201
Biloxi PO Y lemantad 082000 a2
Guliport PD Y (implemenied 082000 11h2an
Pass Cl PD N [On-Hold 1 No Shes Cumently Routing to this PSAP; RFS _recelved 08/20/00
Hinds Co 50 Y ] 103000 01/04%01
Jackson PD ¥ [implemented 1073000 | o141
Ctinton PD Y |mp 1023000 010401
Gaytler PD Y mented O4/2400 0270201
Pascagoula PD Y mented ] 0472400 g2/0201
Moss Point PD Y tod 1 0472400 020201
Jackson Co Comm hi lamented 1 0424000 o2n201
Jores Co Em Comm Y mented 1 1140800 oinsn2
Laurel PD Y iod| | 118/00 oinso2
Lamar Co SO Y 02700 ornaa
Lauderdsie Co ES-1-1Ctr Y [lmpk ted 027,00 06/16/01
Ml PD Y nd o11800 0N T
Ridgeiand FD Y 1__[tonemo| osATAn
|Madison Co 50 N _[OrHold ] t Ng Sttes Curently Routing to this PSAP; RFS received 10/18/00
| Pearl River Sheritf ¥ implemented L] os/100 01/2901
Brandon PD Y tod ] 1208/00 o224
Fiowood PD Y lernenied ] 12088000 082401
Richiand PD Y tad 120800 ou24/01
Rankdn Co 80 ¥ [Implemented 120800 OW/2401
Paarl PD Y [limplemented 120800 024/
[Simpson Co 80 Y [implemented 0S4 | 12/2101
Sione Co B-1-1 Y lemented 08/08/01 120701
Vicksburg-Warren ES9-1-1 Comm Y mented 1a1700 050801
Cass Courly Sherif's Office Y | Pending T osa
Chase County EG11 N |On-Hold 1 Mo sites On - Alr at this ime.
Nebraska |Clay lay County EB11 N__ |On-Hold 1 Na sites On - Air at this time.
Nobwaska |Dakota Dakota County Communications Y  |implemented 1 11724001
Nebraska | Dawson Le. & Gothenbwy E571 Y _ |Pending i oot o328 In progress-within 6 months
Nebraske ;Dougias | [3] Commumications| v | Pending f O4/1001 032901 Testing in progress. Carer resources caused 5 mo delay.
Nebraska | Harmiton Hamilion County Shert’s Y __|Panding I 11201 05202 In progress-within & montha
Nebraska |Howard Howard County 811 N [On-Hod | No sites On - Alr at this tims.
Nebraska | Sapy | Sapy Counly Emenpency Managd Y | Pending ... |o#1001 02901 T in progress. Carrier resources caused § mo delay.
» ke | Washingion | Washington Courtty Sharf ¥ 1160701 | ooeste | No sies &t bme of initisl request Jul OT. in progrees, trunks 1o De orderd In 2 wks.
Work commenced end of 6/01. 2 week delay ordering trunks. T1/trunks ordered 10724, trunks.
New York |Caita is | Cattara Sherilf's Offi Y _ Pending i 0525401 azrrene instalied. 13 week delay achieving database load. Waiting on database joad to be completed,
Work commenced end of 8/01. 8 week delay ordaring trurks. T1/trunka ordered 125701, trunks
New York_|Chautaugua_| Shaif's Y |Pending ! _| peoemt 02/1802_ |install. 1amm database Ioad. on databasa load to be
New York ) Cortland Corsiand County Sheriif's Office N [On-Hold ] PSAP not ready. RFS recv Jun 01
New York | Fulion Fulton C Shenitfs Ofico N__ |On-Hold I LECmnnotw CAS. RFS recv Feb 01
Waork commenced end of 801, 2 wesk delay ordeding trunks. T1/trunis ordensd 10:24, ywunks
New York | Genesae Genesee Sheriffs Office Y _ |Pending I /1901 az2riaae instaded. 13 wask dela database . Wi on database load to be e,
New York |Montgomery County Sherifa Oftic N [On-Hold i LEC cannot support CAS. RFS recv May 01
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New York |Ontario |Ontaric County Sherilf N __1On-Hold | LEC cannol support CAS. RFS recv Mar 01
{New York |Oneans |[Qrieans County Shedifs Otfice | N |On-Hoid ] No Shes gt this time. RFS recv Apr 01
New York | Schenect NYS Policg-Princatown Fost Y | Pending { 121801 050702 In progress-within 6 months
Work commencad end of 6101, 2 week delay ordering trunks. T1/tnunks ordered 10728/01, trunks
Pennsylvad Erie Erie County 811 Commun, Cir, Y _|Pending I 04716401 Q21502 inglaked. 12 week doia dalabase load. Wi on dalabase load o be
Penns) Lancaster Lancaster County Wide Y [i 111601 o212 In rega-within & months
Pennsylvar Lycoming Lycoming 811 N |On-Hoid | PSAP nol ready. RFS recv Sep 01
[Pennsyived Aike Pike County Communications Cerl__ Y __| Pending (- 050802 |In progress-within 6 months
‘Work commenced end of 801. T1 and trunks ordered and verifiad, FSAP nol retuming call
routing sheets. PSAP hasi't updated their MSAG database, anticipate being done by 271502
Pennayivan York York County 8-1-1 Communicatiorl ¥ | Pending | loanrson o2/eam2 | and PSAP router won' be operational until 21/02.
Tennesses Carter Carler County 911 Y | Pending ] orae 020402 7 week delay achieving database joad. Wﬁm on databasa load i be completed.
Tennessca Greans Gresne County 911 ¥ _ |imp ted 1 ozhom NnNsme
Ti I Hawkins County 911 Y ]l mented | rrdal )] Q12N
Tennossow Sulivar Sufivan County 811 ¥ [} c7nom 020602 7 waek detay achieving database load. Waiting on databass iosd 10 be completed.
Tennesses Suflivan Kingspornt 911 Y |Pending i arieut 22068402 7 week delay achieving database load. Waiting on database load to be completed.
Tennesses Suflivan Brisiod 911 Y |Panding I grront 02061 7 week delay achieving database lpad. Waiting on database load to be compieted.
Tennessaw Unicol Unicol County 911 Y _|Pan i erdgleyel] a208ne 7 week delay achleving databass load. Wi on database load to be 3
Tennessed Washington [Washingion County 911 Y lmphmold 1 07Ho 01730802 i
Texas Andrews Andrews Co 50 Y L i 052101 02/18/02 Ceploy on schaduie. Awalting onty achedule confirmation
Texas Aransas Rockport PO Y mentsd a0 07/2301
Texas Aransas Aransas Co SO N [On-Hold No Sies Currently Routing (o this PSAF; RFS mceived 0872101
Texas Bee Bes Co 0 Y lamanted oa16m0 o7z
Taxas Bes Beavilia PO Y lamented o8 oT2301
HOLD-PSAF working w/CPE Yendor- PSAP not Q ALI {same Jurtsdiction as Coryell Co
Texas Beit Bell Co Comm Cir N iOn-Hoid 1 0818/00 0222102 Gateavile PD - Im)
6 Mo delay awaiting NDA approval; trunks ondered Dec. '00; § Mo delay in finalizing Call Routing;
Implementation attermpt made on 10/16/01 falled-wrong ESN icaded & LEC MSAG not bullt; 1 Mo
delay-SS7 Link Issue; resolved; Jan, "02-Pre-tested- routing/ALI comact, not recetving callback # -
Teoxas Bowie Now Boston PD Y |Pending 1 081600 21102 PSAP CPE
EModelayawanthDAnppmvnl trunks ondered Dec. "00; § Mo delay in finallzing Call Routing;
Implon atiempt made on 10/16/01 Ialled-wrong ESN loaded 8 LEC MSAG not built; ¥ Mo
delay-SS7 Link issue; resoived; Jan, '02-Pre-tested- routing/ALI corract, not recelving callback # -
Texas Bowie Bi-State information Ctr Y |Pending ! 08/1600 Q21102 PSAP vel CPE abli
3 Mo delay awaiting Fachities Availablity, trunks ordered 02/15/01; 8 Mo delay in Finalizing Call
Routing; Implementation attempt made on 12/1301 - Calla default 1o proper ESN for MSAG
acireas, wirgloss calls nead 10 oUte (o winoless ESN - PSAP 10 bulid wirsless MSAG to comect
Texas Brazos Brazos Co ECD Office Y |Pending i 11,0600 o2ne0e
ENactive 07/1301-Routing over E911 trunks; PSAP receives pANI & Calback # only. CPE lssue
at this PSAP and Live Oak SO. Al remaining COG PSAPs have been implemenied; Orig. RFS
Texas Brooks Brocks SO N __ |On-Hold | received 081800
4 Mo delay for MSAG bulidioad; 2 Mo delay in achieving Network Recommenoation; trunks
ordersd 11/26/0%; 1 Mo. Delay in databass load- using separate LECs for Selective Router and
Texas | Calhoun Gathoun Co SO Y |Pending 1 {omnam 020602 idatabase; curmently coordinating scheduling
Taxas Cathoun Port Lavaca PD N [On-Hold 1 No Slies Currently Flouting to this PSAP; RFS recsived 0713401
& Mo delay gwalting NDA/Sve Agreament Approval; 2 Mo delay in achieving Network
|Recommandation; 2 Mo delay- addition of ailes In 4 additional counties within COG requiring
additional LEC trunk order, implementation attempt made on 1072401 falled -ALl not loaded; 2nd
Texas Caltahan Cakghan Co 50 Y |Pending ! o810 a2 satternpt made on 12/17/01-1ailed due 10 SST Link lssue; | ived; coordinating schedule |
8 Mo delay In Finalizing Call Rouling; trunka ordered Oct. '01; 2 Mo. Delay due 1o SS7 Link issue;
Texas  |Cameran  |Brownsvile PO ¥ {Pending t_|osron 21242 | Resolved; coordinating test schadule
& Mo delay In Finallzing Calt Routing; trunks ordensd Cct. *01; 2 Mo, Delay due to S57 Link isaue;
Taxas Cameron Cameron o 5O Y ] 06/1 1401 e Resoived; cuordinaling test schadule
8 Ma delay in Finslizing Call Rouling; iunks ordered OcL '01; 2 Mo. Delay due 1o S57 Link issue;
Taxas Cameron Hay PD Y i O6/11401 az21202 Resotved; coordinating test schedule
& Ma delay In Finalizing Cal Routing; tunias ordensd Oct. '01; 2 Mo. Dalay dus 10 57 Link issus;
Texas Lameron Port isabal PD Y | Parding i 06111 a2 Resolved, coordinating test schedule
| Taxas Cameron La Fera FD N [On-Hod | No Siles Curently Routing 10 this PSAP, RFS recaived 08/11/01
|Taxae Cameron Los Fresnos PD N__|On-Hold | No Sites Cu to this P: RFS receivec 06/1101
Texas Camefon San Benito PO N [On-Hold ] No Sites Cumently Routing Lo this PSAP; RFS recelved 06/11/01
Taxas Cameron South Padre Isiand PO N__[On-Hold | No Sites Cu, 10 this PSAP; RFS received 08/11/01
2 Mo. Delay dus to Exhibit completion requirsd to order trunking, coardinaling tes| scheduling for
Texas Coke East Coke Co My Home Y __ [Pending ! o8z 02/1402 021402
2 Mo. Delay dua to Exhiblt compistion requinad 10 order trunking; o g test schaduling for
Teomas Cokg West Coke Co Nursing Home Y ! 0821401 a2/14402 o214/02
Texas [ Gatesville PD ¥ |implamentad 1 081800 1272001
Texas _ [Corysll Copperas Cove PD N__|On-Hod i No Siles Currently Frouting to this PSAP; RFS recalved D81 /00
Texas Crang Crang PD Y | Pending [} gaR1ut 02/1902 Deployment on schadite. Awaiting only schedule confimation
Texas Dawson La Mesa FD Y |Panding i 082101 a2 Deployment on schadula. Awalting only schedule confirmation
& Mo delay swaiting NDA/Svc Agreement Approvel; 2 Mo delay in achleving Network
Recommendation; 2 Mo delay- additicn of sites in 4 additional counties within COG requiring
additional LEC Lrunk order; Implemantation attempt made on 10/24/01 talled -AL not icaded; 2nd
Texas | Eastiand Eastiand (o Comm. Cir Y |Pending J 081600 genane atiempt made on 1211701 alled due to SS7 Link lasue; issuss resolved; coordinating scheduie |
Taxas Ector Odessa Comm Cir Y |l mented 1 [gfahT.r)) 02001
GModelaynwam NDA upprovel; trunks ordered Dac. ‘00; 8 Mo delay In finalizing Call Routing;
Impl lation pt made on 10/164H talled-wrong ESN loaded & LEC MSAG nat built, 1 Mo
dehrSST Link issue; resoived; Jan, ‘02-Pre-teslad- routing/AL1 comect, not receiving callback # -
Toxas | Frandin Frankiin Co SC Y |Pending i |osreno 02/11/62 __{PSAP veritying CPE sbllty
Taxas Frio Frio Ce SO Y L) d 1 [ ] 12
Texas Giasscock | Glasscock Co 50 Y [Pending | ] aa21.01 anaee o6 schedula. A only schadule confirmaton
Texas Goliad Golled 5.0, Y _ limpl tted 1 052301 arraN No sHea routing to this PSAP unil May 01
4 Mo. delay In finalizing Call Routing, trunks orderad Dec. '00; 8 Mo. delay in MSAG load; 11 Mo.
Texas _|Grogg . |Lomaview Public Safety Comm Y | Ponding ! loe/nem0| aigme |(delay awsiting Sarvice Agresmant/Cost Approval
Texas _ 'Grepg Gregg Co 50 Y__[impler d| | 08/16/00 0419/01
Texas Hpie Hale Go Y | Pending { 082101 Q21102 on acheduls. only achedule confl
Texas Hardin Hardin Co 50 Y |l L] 1 06/18/00 01724001
Deph W on sched plementation attempt made on 12/19/01-falled SS7 Link isaue;
T Hidalgo Co SO Y i 082101 a21an2 md__m_nhgo_dy scheduls confirmation
Tauas L IHill Co 8O Y [implemented I 97THI00 111580
Texas | Hilt {Hillsboro PD Y lernented 1 07THAN00 111800
Texas [Hockley  |Leveiland Law Enforcemant Cir ¥ |Pending ! 082101 a2 102 00 schedule. Aw only achadule confimnaiion
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5 Mo delay awaiting NDA approval; trunks ordered Dec. '00; & Mo delay in finalizing Call Routing,
tmpl on i made on 10:16/01 talled-wrong ESN loaded & LEC MSAG not built, 1 Mo
delay-887 Link ssug; rescived; Jan. '02-Fre-tested- routing/ALI comect, not recelving caltback # -
Texas Hopkins Hopidns o 50 Y |Pending ! oBED0 a2z PSAP verllying CPE ability
5 Mo. delay finalizing Call Routing & MSAG bulid, 1 Mo delay due ta LEC process change after
completion of onginal Exhibit requirad 1o order trunks-trunks to be ardered immediately upon
Texas | Howard Howard Co $-1-1 Comm District Y |Pending t | os2rot 0222402 |receipt of LEC Exhibit signoff; 1est scheduls to be finakized once trunks am Instalied and tesled
Texas Jackson Jack Co S0 Y _[implemenied 1 ol oM
Texas Jeflarson Bessumont FD Y _ [implsmented ] 081800 [3-L0 )
Texas Jefferson Jeftacson Co 8O Y |implamenied 1 0818700 o121
Texas Jetterson  |Orange Co 50 Y |implamented 1 081800 D1R401
l Currently routing over E911 trunks used for additional COG PSAPS; PSAP recelves Caltback #
|Texas Jotferson Port Arthwur PD N _ |On-Hoid k only - CPE isaue; AFS received 0816/00
|Texas Jim Wails Alice PD Y |Impl nted 1 0&/16/00 arMm
Texas Jim Walls Jim Wells Co SO Y mented 1 oa'18/00 orrm
Texas Joh 1 Johnson Co SO Y |[Implamsnted 1 oA &0 10/2601
Texas Jones Jones Co Comm. Gty Y {OrrHold No SHes Currently Routng 1o this PSAP; RFS recelved 08/15/00
One site in Jones Co,; slte originally submitted 10 COG; referred to neighboring District;
Texas Jones Jones Co Comm, Cir Y [Implemenied L] 00/19/00 oanen ) 041801
Texas Klsberg Kingavilis PD ¥ |implementsd ] 060101 07231 No sites routing to this PSAP untll Jun "01
Texas Kisbarg Kisberg Co SO Y fimplemented| 1 | DBA8X0 0772301
6 Mo. Delay awaiting NDA/Service Agreament approval; 11 Mo delay in finalizing Call Routing,
fimpiementation attempt made on 08/26/01-falled due o lrunking issues; 2nd tes! attemnpt made
on 12/11/01-failed due 1o SST Link issues; Awalting pre-test reguits to confimm resolution and
Texas La Salle La Sake Co SO Y L i G8/1800 az2/18402 finalize test achedul
Texas Lampasas _ |Lempasas Co SO N {On-Hold ] No Sites Cy t oy 3 O GO 0TS o
PSAP and Brooks Co SO. Al remaining COG PSAPs have been implemanted; Orig. RFS
Texas Uve Dak Live Oak Co SO N |On-Hold | recalved 08.16.00
Texas Lubbock Lubbock PD Y [implerenisd 0219 05300
Texas Lubbock Lubbock Co S0 Y [wnplementsd [FRTS 05/30/0
Texas _|Lubbock | Pisinview PD Y |\mplemented C2HW 08/30/0
Texas  [Lynn Lynn Co SO Y [OnHod | LEC Selective Router not 20-dig capable. RFS recalvad Aug 01
Toxas Martin Martin Co SQ Y |Panding ] ! o821 o2/1802 o on schedule. A schedule confirmation
Texas Mclsnnan  |Waco PD Y |imp d | [erfak ] 114200 Additional tasting; racent changes made @ PSAP and LEC trunks
Texas Midiand Midisnd Comm Cir Y _[Implementsd i 121300 08/08/01
No slies routing to this PSAP untll Aug. '01; Implementation attempt mada on 102401 tailed -ALl
not loaded; 2nd altempt mada on 12/17/01-failed due 1o SS7 Link lasue; lssues resolved;
Texas Mitchel{ Colorado City PD Y | Pending ] 080801 Ja igiclie coordinating schedule; nal COG RFS received 081800
& Mo delay awalting NDA approval; trunks orderad Dec. ‘00; 8 Mo delay in finalzing Call Routing;
Implemantalion attempt made on 10/16/01 fakled-wrong ESN loaded & LEC MSAG not bull; 1 Mo
delay-557 Link lssue; resolved; Jan. '02-Pre-iastad- routing/ALl comect, not receiving caliback # -
Texas Morrs Morris Ca SO Y |Pending I 981600 a2 PSAP veritying CPE ability
Ne sites outing o this PSAP until Aug. '01; Implementation attempl made on $0/24/01 iailed -ALl
nol lcaded; 2nd attempt made on 12/17/01-ailed due 10 SS7 Link lasue, issues resolved;
Texas Noian 3 ater PD Y _|Panding ! oavsut az2rnz02 coorndinating schedule; Original COG AFS recetved 08/16/00
Texas Nusces Nuscas Co SO Y p nted ] o814/00 oT/2301
Texas Nusces Robstewn PD Y |implemented 081600 7RO
Texas Nustes Corpus Christi PD Y imple ted HaN400 oA
Texas _ |Nueces Port Aransas PD N |OnHold | Nao Sites Currentt 10 this PSAP; RFS received 08/1&/00
Texas Nusces NAS Corpus Christi N [On-Hod | | No Shes Currently Routing 1o this PSAP; RFS received D&/16/00
Texas Orange Orange Co 50 Y lmph tod 1 08118/00 012401
Amarilio Pollcs Y od i Lafalfin] 081501
Potter SO N |On-Hold | Na Shtes Gumently Rlouting 1o this PEAP; RFS received 0171601
Randall Co 5O Y limplemented! £ | 0118/M o818
Amarillo Polics Y L nted 1 01716/ D&15M1
Pecos PO ¥ |Pendng || 1 |oaziAd 02/1942 | Deployment on schedwie. Awalting only schediie confirmation
Refugio Co §C Y [impiemented] | | 08N160G|  07/2a1
No slies rouling 1o this PSAP until Aug. '01; Implementation attempt made on 10/24/01 falled -AL)
not loaded; 2nd attempt made on 12/17/01-falled dus to SS7 Link lssue; issues resclved:
Texas Runnels Runneis Ce §0 Y _|Pending ! 04001 021302 coordinaling schedule; Original COG RFS received 08/16/00
Texas San Patricio |San Patriclo Co 80 Y _|implemented [ oe1e00 orizam
Texas San Patricio |Msthis PD ¥ [implemented ] 0811600 orrn .
’T No sites routing to this PSAP untl OcL. '01; implementation atempt made on 10/24/01 fafled <ALl
notloaded; 2nd atiempt made on 12/17/014alled due 1o SS7 Link lssua; isaues resolved;
Toxas Scurry Scury Ce SO Y _ |Pending ! 115071 o2/1362 coondinating schedule; Original COG RFS recelved 0&/18/00
- 15 Mo delay in Finakizing Call Routing and Sarvice Agresment/Cost approval; Exhibit reguired 10
order trunkdng not signed-clf untll Service Agreemant/Cost finalized, trunks ordered 10/03/01; 2
Mo delay due o trunking/SS7 Link issusa causing Implementation test scheduled lor 12/10¢01 o
be cancelled; 2 Mo delay due 1o MSAG issues; test scheduled for 02/28/02 to be finalized upon
Texas Smith Smith Co 50 Y !Pending ! O7/11/00 022842 confirmation al issues resoived.
15 Mo delay in Finalizing Call Routing and Sarvice Agreement/Cost approval;, Exhibit required to
arder trunking not aigned-oft unti Servica Agresment/Coat finalized; trunks ordered 10:0301; 2
Mo delay dus to trunking/SS7 Link issues causing Implementation test scheduled for 12/10/01 o
be cancelied; 2 Mo delay due 10 MSAG issues; test schaduted for 02/26/02 to be finalized upon
Taxas Smith Titer PD Y |Pending ] o710 o282 confirmation all issues resolved.
Toxas Smith ‘Whitehouse PD N |On-Hold t No Shes CUM Routing to this PSAP; RFS received 07/11/00
Texas Smith Lindale PD N_ {On-Hold | No SHes Cul 1o this PSAP; RFS received 071100
2 Mo. Delay due io Exhibit compiletion requined to order trunking; coordinating test acheduling for
Texas _|Steriing Stevting City 5D ¥ |Pending | loazimor 1407 |02H14N2
2 Mo. Delay due to Exhiblt complation required 1o crder trunking; coorndinating test scheduling for
Taxas | Sterting Couniry Doctors inn Y Pending 1 082101 a2/ 1402 o2 402
Texas Swisher Yulia PO Y |Pending ! 082101 22002 Deployment on schedule. Awalting only schedule confirmation
Taxas Taylor Abilsns PD Y ted 1 081900 0V200%
& Mo delay awslting NDA approval; trunks ordered Dec. '00; 8 Mo delay in finalizing Call Routing;
Impiementation attempt made on 10/168/01 lelled-wrong ESN loaded & LEC MSAG not bull; 1 Mo
delay-S57 Link issue; resoved: Jan. '02-Pre-tested- routing/ALl corract, nol receiving cafiback # -
Texas Thus M. Pleasant D Y __ |Pending i 061600 Q21102 PSAP CPE abili
2 Mo. Delay due to Exhibit completion requined 1o order trunideg; coordinating test schaduling for
Texas | Tom Grasn | San Angeio Gomm Cir Y __|Panding I |osetpr| ooname  jcendme .
Toxas Upshur Upshur Co 80 Y ted 1 08/18/00 oanso
Texas Vicioria ¥ictoria PD Y implemented 1 0851800 e
Texas Wand Monahans PD Y |Pending I 082101 e Deapioymaent on schedule Scheduled to test 02.19.02
Texas Wabb Webbh Co SO Y lnd i [ Nl ] 12113
Texas Webb Laredo PD N |On-Hold 1 HOLD Pending LEC trunks & CPE Upgrade. RFS received Aug 00
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Depicyment on schedule; Implementation aftempl made on 1271 901 -Talled 557 Link lssue; J
I:I'_B_x_u Willacy Willacy SD Y iPending ! og21m oztem resolved awalting onty schedule confirmation

Deployment pn achedule; Implementation atiempt made on 12/18/01-falled S57 Unk issua;
Taxas Wiltacy Edinburg FD ¥ __|Pending ! 062101 gzrignae {resotved awalling only schedula confirmation

Daplayment on schedule; implementation atternpt made on 12119/01-faked S57 Link lasus;
Texas Willacy McAllen PD Y |Pending ! 082101 ae/1a02 resolved a schadule confirmation

Daployment on schedule; iImplemantation attempl mada on 12/18/01-falled SS7 Link issus;
{Texas Willacy Mission PD Y |Pending ! a2 aren2 resolved awalting only schadula confimation

Depioymert on achedule; Imp fon pt made on 12119/01-failed S57 Link issue;
Texas Willacy Pham PD Y [|Pending i 082101 aeriane resoived awalting only schedule confirmation

Degloyment on schedule; Implementation atiempl made on 12/19/01falled SS7 Link issue;
Texas | Willacy Weslaco PD Y__|Pending i | a2t 021922 |rasolved a schedule confirmation
Texas Winkier Kermit PO Y |FPending J; o8/2101 g21902 ployment on achedule. Awalting only achedule conflrmation
Viginia __|Albemarie  [Chariottesville-UVA-Albemaria ] ¥ [implementsd i 040001 12721701
Viminia  |Frederick Dept. of Public Satety Commun. N__ |On-Hoid | Selectiva Fouter not ready. AFS recv Jul 01
Virginla | Frederick City of Winchester N _JOnHod | | Seleclive Router not ready. RFS recv Aug 01
Virgiria | Montgomery | Fiadford Glty Police Dept Y [Pending i |ogeso1 G2 |PSAP sgp not readly untll March 2002 or later

Work commencad and of 801, Trunks being re-order to go Inte Loulsvilie switch. Switch cul from
Vinginia | Roanoke GCity of Roanoke Commun, Y | Pending ) O1/2401 frodl-le McLean to Lovisville.

Work commenced snd of 601, Trunks baing re-order 10 go into Louisvite switch. Switch cut from
Virginia | Roanoke Roanoke Counly Police Depanimg v | Pending ) 020201 o31502 Mclean to Louisville.

Work commenced end of 601, Trunks being re-order to go ink Louiaville switch. Switch cul from
Virginia | Roanoke | Salem Police Dept. Y |Pending 1 | 1o9001 031502 [McLean 1o Loulsville.
[Vieginla | Washingion | Washingion Gounly Emergency 5| Y| Pending r__oi/1002 | 043042 [in progress-within 6 months
Virginia _ [Wise Norton Police Dept. | N [On-Hold | No sitas al this Gme. RFS recy Aug 01

-

West Virgir] Cabell Consolidated Communications En| ¥ | Pending i 1241701 0316002 |in progress-within 6 months
West Virgh|Kanawha | Metro Emergency Cperation Cemt| Y | Pending i | foor 04728/02___|In progress-within & montns




Nextel Parthers, Inc.

Exhibit A-2
T ] Phas Feq.

Saw . [Count_ |PSAP . R Vald Heq [Status - —RES Receiad, .| FFS ot ] = Comm
Alabama Balawin Counly ECD TB0 | Panding i 300 100 On por wabver.
Alahama Housion Dathan PO TBD | Pending i 07/14/00 T10/01/02 On schadule par waiver.
Mol MeCo T80 [Pending i 03/30/01 10/01/02 On schadiulo per watver.
Monigomery gomery PD TBD | Fending 11 DE/2570T | per -
kansas[Hof Soing |Hol Spring Co 811 TEO_ |Poncing 1 TIVIo0T TODT/OZ___ JOn achedula par waer.
Arkansas Washington | Washington Co Central EMS TBD __|Pending it 04/04/01 10/01/02 On par walver.
Askansas Washington _| Fayettevillg £9-1-1 TBD | Pending i 04/04/01 10/01/02 On schadule per waiver.
Arkansas Washington | Springdale PO T80 |Pending i1 04704707 TWVOT/0 [ .
Fiorida. Escambia Escambla Emer TBD | Pending [l G327/00 10070 On schediula per walver.
Florida Escambia___ | Pensacoia PD TBD | Pending 1 85/21760 10/01/02 On schedula pec walvar.
Fiorida Jackson Jackson Co Emerg Mgm. TBD | Pending T 01723702 1001702 On schadule per witver.
Florida Washinglon | Washingion Co SO TBD | Pending 1! TIZ20E TOVOTOZ O schadiie per waiver.
Winoia Kinox Galezborginax County ETS8 TBD | Pending i 1200000 | T0OT/OE . |On schecuis per waiver.
IHinals Marshall Marshall County ETS8 TBG___|Panding 1] 04/12/01 16701702 On schedule per waiver,
IWinols Peoria Bartonvile PSAP TBD | Pending 7] 07/28/00 10/01/02 On schedila par waiver.
INin0is Peoria Chilkcothe PSAP T80 | Pending [T 07/28/60 10/01/02 On achadule per walver.
Hincis Peoria Peoria Helgrts PSAP O  |Pending 1 O7728/00 1001702 O achecklie per waiver.
[Ninig Peoria Pooria PSAP TBD __ |Pending i 07/28/06 10/01/02 On schaduie per waivar.
linots Frock Isfand | Rlock isiand Courty 811 Cenfer Commun TBD | Pending i 11716700 10/07/02 On per watver.
inois Rock isiand_| Mitan Police Dept. TBO | Pending 7] 11716700 V0702 On schadule per walver.
incis Rock island | Rock Istand County Shenft TBD | Pending i 11/16/00 10/01/02 On per wabvet,
Hinois Rock isiand | RICOM-Rock isiand Police Dept. TED | Pending 1 11716700 1001702 On schedule par walver.
Ilinois Rock Iefand__| Sitvas Police Dep. TBO _ |Pending 1 11/16/00 1001702 On schadkuda pec wakver,
Ikinois Tazewel! Tazewelf County ETSE TBD __Pending [T 08/09/00 10001702 On scheduls por waiver.
THNOiS Virmiion | vermikion Gounty Eg1t THD | Pending Ti TV0aA0 TVOT/0Z O schedde per wahver,
k& |Faywile Laxington-Fayenie Urban County Govt, TBD__|Panding T 12718701 TO/OT/0Z [ On achece per waiver.
Kentutky Jetferson County Police Depl. TBD _ |Pending i V2 7/01 10/01/02 On schockle per watver,
Kentucky Joftarson Louigvie/ County EMA TBD | Pending T 062701 10/01/02 On achecig per walver.
Kentuck Warren g Groen Poiice Dopt. TBD __{Pendng 1i 0614700 100170 On ¥ per watver.
Lodsiana __|Lalayetie | Latayette Parish Comm Disf T80 | Pending Ti 00777 TV0T/0Z 0N SChatkNe por wilver.
Minnasoia | Becker Becker Co SO 780 |Pending " 04/11/01 16/01/02 On Pas wbver.
A Backer Detrok Lakes TBD __|Pendng 11 o4/11/01 1001/ {on pot wahver.
ota | Biuwe Earth | Bive Eanth £ SO TBD _ {Pending " 04/1 1701 10/01/02 On schedule per walver,
Minnesota | Brown Brown Go 50 780 |Ponding 1 o4/11707 10/01/02 On schedule par waiver.
[ Cariton Gariton Co 5D T80 |Pending 1 04711701 10001/ Jon par warver.
Minnescia | Cass Cass Co SD TED _ |Panding [T 04/11701 10/01/02 On Schadule per witver.
[ Clay Chy of d - Clay Co Joit Commt CIr TED 1) 04/1 1707 10/01/02 On achaduia par wakver.
Crow wing | Crow Wing Co SO TED _|Pending [T o4/117071 1 On achedule per waiver.
¥ Crow wing inerd TeD__|Pendng 7] 04/17/01 TOPDT/0Z | On achedule per waiver.
i Doupias Dougias Co Law En Cir T80 |Pending [T 04/11701 10701702 On scheculs per wakver.
Minnasota | Freebom Ersebom Co Law cr TBC __[Faading 7] 2411701 10102 On schedule per waiver.
Minnesota | Granf Grant Co SO TBD __|Fending 1 04/11/01 10/01/02 On per walver.
Minnesota | Houston Houston Co SO TBD__ | Panding [Tl 04/11/01 10/01/02 On ‘Pt watver.
Minnescis | Mowasr Mower Co LEC TED | Panding [Tl 04/11701 10701702 On per walver.
! Nicol Nicokst Co SO TBD | Pending T, 04/11/01 10/01/02 On por walver.
Minnesola  |Ofmstead | Aochesier Okmstead Convnunications Cir 78C _ |Panding i 0411701 10/01/02 O Schadule par waiver.
Minnesota _ |Orer Tai | Otter Tl Co SO TED  |Pending 1] 04/11/01 1001702 On schedule per walver.
{Minnesota | Pine Pine Co S0 TBD | Panding [T 04711767 10/01/02 On schedule Per wakver.
Rock Rock Co SO TBD | Pending [T 04/71/01 10/01/02 On achidule par wakver.
[Minnescta |57 Louis St Louis Co - Duiuth PSAP THD 1 O4/11/07 10701702 On schedula per waiver.
Minnesota |5t Louls MSP Dukth TBD | Panding i 04/71/01 16701702 On schedule par waiver.
Tood Toad Co 50 T80 |Pending 1] 04/71/01 1001702 On achedule par waiver.
Wadena Wattena Co SO TBD i o471 3701 TYOT/0E On achedul por watver,
Wiken Brockenridge Pokcs - Wiken Co TEO  iPending T 04711701 10/01/02_ [on par waivar.
Minnesots | Winona Winona Co Sheriff TBD | Pending i 0711707 TOVOT70Z O SCheoule por warver. |
Missisaippi | Govingran | Govington Co 50 TBO | Pending 0] 4 On o Dot walver.
IMississipp) | Forrest Forrest Co 50 TBO | Pending T 10712700 10/01/02 On schadule per walver.
Forrest Hattiesburg PO TBD __ |Pending 1 16/12/00 100 On schedule DI walver.
opi | Jackson Gautler PD TBD | Pending 1 04/04/01 10/01/0& On schadulo per wakver.
[Misslssippi | Jackson Pascagoua PO TBD | Pending 7] 04/04/01 10/01/02 On schedule per walver.
pph__|Jackson Mass Point PD TBD | Pending 1i 04/04/01 1001702 On scheduls per wakve.
opi [ Jackson Jacksort Co Comm TED | Pending [T 04/01 10/01/702 On schaduie per wakver.
|mississippl |Jones Jones Co Em Comm TBD | Pending 1 11/01/00 10/01/02 On achaduia per watve.
Jones Lacrsl PD TBD___|Panding [T 11/01/00 10/01/02 On por walver.
Mississippi | Lavnar Lamar Co 50 TBD  |Pending T 08/27°00 100102 On schedule per wakver.
MHssissipp | Peari Aiver | Feart River Shanift TBD | Pending 7 0BOT700 | TVO /02 T Schogus par Waker.
Pornsyiania |Eno Erie. County 911 Genter TED | Pending ] 0471 1701 TOVOT702____|On schedule par wakver.
Pannsytvania_| Lycorming | Lycoming Couny Dept. of Public Safely TED | Pending 17 owZToT | 0n SChomuls DA warer.
Termesses | Carter Cartar Courty 911 TED___|Pending ] 102801 | 100102 [on Do waver.
Tennesses | Graane County 911 TBD | Pending T 12/28/01 1001702 On et walver.
Tennassen | Hawking Hawking Courty 811 TBD | Pending It 12728707 16/01/02 On por wikvet,
T Sulivan Sukivan County 911 TED | Pending [T 12726707 16/01/02 On por watvar.
It Sufivan | Kingsport 911 TBD__ | Pending T 12728701 10701702 On por watver.
Tennesses | Sufvan Bnisiol $11 TED __ | Pending T 12/28/01 16/01/02 on Pt waiver.
Tonnessse | Linicol Unicol Coundy 811 TED__ | Ponding 1T 12/25/01 il 0Z__ |om per watver,
Tannessea | Washington | Washinglon County 811 TBD | Pending i7 127265707 1070 [n PoF walver.
Taxas Smith "Smith Co 50 TBD | Pending Tt ek FiE TVOI/UE,__ |on scheckie per waiver.
Taxas Senith Tyler PD TBD | Panding T} 0312701 TO/01702 | On schacule per waiver.
Texas Smith PD TBD _ | Fending T 012707 10701/02 On achedule per walver,
Texas Smity Lindais PO T80 | Pending i 0312701 0102 On por walver.
Texas Tayior Abiene PD TEO | Pencing ii paZ8o1 por .
Virginia Chantoliesvike-LIVA-Alberarle City ECC T80 |Pending i 062101 On schedule per waer.
Virginia [~ =73 TBD | Penicing 1 D&Z22707 00102 | [




Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

In the Matter of

Revision of the Commission’s Rules to
Ensure Compatibility with Enhanced
911 Emergency Calling Systems

CC Docket No. 94-102

Wireless E911 Phase II Implementation
Plan of Nextel Communications, Inc.
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STATE OF WASHINGTON )

) ss.
COUNTY OF KING )

AFFIDAVIT

David Aas, duly sworn, deposes and states that:

1. I am the Vice President of Nextel Partners, Inc., with an address of 4500
Carillon Point, Kirkland, WA 98033, and with a telephone number of (425}
576-3600.

2. | hereby represent that the attached data regarding the status of Nextel

Partners’ E-911 Phase one and two deployments are true and correct to
the best of my knowledge, information and belief.

Dot J e,

David Aas

In withess whereof | have hereunto subscribed my name and affixed my
official seal this 1st day of February, 2002,
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N9 NOTARY %™ 3
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".'.(& £ PUBLIC &f = = NoTARY PUBLIC in and for the State of Washington,
< -Ton 08 My Commission Expires __ »-1Q-02.
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CERTIFICATE OF SERVICE

|, Claire Timmins, hereby cenrtify that on this 1st day of February 2002,
caused a copy of the attached Phase |l E911Quarterly Report of Nextel
Partners, Inc. to be served by FedEx overnight delivery to the following:

Tom Sugrue, Chief

Wireless Bureau

Federal Communications Commission
445 12" Street, SW

Room 7-C485

Washington, DC 20554

David Solomon

Chief, Enforcement Bureau

Federal Communications Commission
445 12" Street, SW

Room 7-C485

Washington, DC 20554

*John K. Ramsey

Executive Directory

APCO International

351 N. Williamson Boulevard
Daytona Beach, FL 32114-1112

*Mark Adams
Executive Director
National Emergency Number Association
P.O. Box 360960
Columbus, Ohio 43236

*Evelyn Bailey, President
NASNA
Vermont Enchanced 911 Board
94 State Street
Drawer 20
Montpelier, VT 05620-6501

*Robert M. Gurss

Counsel to APCO

Shook Hardy & Bacon, LLP
600 14" Street, NW

Suite 800

Washington, DC 20005



*James Hobson
Counsel to NENA
Miller & Van Eaton, PLLC
1155 Connecticut Avenue, NW
Suite 1000
Washington. DC 20036

Claire Timmins

*Via First Class Mail



